SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:55PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.: 04-0120F4
) . . . . 04-0120F4

Diary #: 144 Const Calendar Day: 353 Date: 27-Aug-2010 Friday 04-SE-80-13.2/13.9
Self-Anchored

Suspension Bridge

Inspector Name: Daouk, Sami Title:
Inspection Type: Continuous
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:

Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 31-Aug-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Di ary: Dispute
Tower Activities
ABF crews came to the site at 7:00 AM. Crews had to work on the facade at 28 , & 33 meters =
elevation , & erect the struts at 33 meters elevation . Crews started at 7:10 AM.
Carlos & Joshua had to work on the barge rigging the pieces . Jose had to stay inside the shafts to
install the back washers & nuts for the erected pieces . Tony & Kevin had to work on the erections . Barry
& Jacob had to work on the shear plates adjustments .
Crews had to erect the top fagcade for the West struts at 28 meters elevation . The top plate was in
the air at 7:30 AM. It was set in place & secured with bolts . Crews were done at 7:50 AM.
In addition to that , crews had to fly to the site the bolts , & set them on the top of the facade
assemblies . Crews were done at 8:50 AM.
After that , crews had to set the West facade bottom plate at 33 meters elevation . They started at
8:55 AM. Crews were done at 9:30 AM.
Then, crews had to work on the North & South bottom facade plates for the 33 meters elevation
struts . Crews started at 9:40 AM. They were done at 11:30 AM.
Crews started to work on the struts at 11:40 AM. The South strut was in the air at 11:45 AM. It was
set in place & secured with bolts at 12:00 PM.
In the afternoon , crews had to work on West , North , & East struts . They started at 12:40 PM. on
the West struts , the North struts . Crews were done at 2:50PM. They had to wrap up their tools &
equipment . They left at 3:20 PM.
Jacob , & Barry had to work with ABF engineers on the shear plates adjustments. Crews started at
7:30 AM. They had to use hydraulic jacks to move the shear plates to it's final position . Crews had to
place 19 millimeter shims on one side & lock the shear plates in place . Crews were done at 3:10 PM.
They left at 3:20 PM.
04-0120F4 Bid Iltem: 053 T-LO1-SFS.053 Tower Lift 01 Strut Fagcades South Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR CARLOS VALVERDE 8.00 0.00 0.00 8.00 D
Ironworker JNM JOSE AMAYA-MESA 8.00 0.00 0.00 8.00 D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Ironworker JNM JOSUE GALVAN 8.00 0.00 0.00 8.00 D
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Job Name: 04-0120F4  Inspector Name Daouk, Sami Diary #: 144  Date: 27-Aug-2010 Friday
Ironworker JACOB MECHE 8.00 0.00 0.00 8.00 D
Ironworker BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Ironworker ANTHONY COSTA 8.00 0.00 0.00 8.00 |:|
Equipment Rental Company
Equipment ID RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
743 Marine, Barge, Flexifloat 1 EM1010 No
800 000 000 0.00 ]
*E0090562 TOWER CRANE No
800 000 000 0.00 ]
[ H]
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